GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

Polavaram Irrigation Project- Conducting detailed investigation of Polavaram Irrigation Project Right Main canal from 1) Km 0.000 to Km 14.80 2) Km 14.80 to Km 38.199 (3) Km 38.199 to Km 71.500 (4) Km 71.500 to Km 105.100 (5) Km 105.100 to Km 133.800 (6) Km 133.800 to Km 156.500 and (7) Km 156.500 to Km 174.00 (7 Packages) including sub soil exploration, preparation of HPs, designs of CM & CD works, Excavation of main canal, construction of CM & CD works along the main canal including land acquisition"- Revised administrative sanction-Accorded – Orders – Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.MS.No. 118 **Dated: 06-12-2016**

Read the following:

1. G.O.Ms.No. 74, I & CAD (PW: GV 2) Department, dated. 27-07-2004.
2. G.O.Ms.No. 150, I & CAD (PW: Maj.Irr.I) Department, dated. 23-07-2006
3. From the ENC,PIP, Dowlaiswaram, Lr.No. ENC/ISPP/DCE2/OT1/AE/ISRMC/RE, dated. 18-03-2014.
4. From the ENC,PIP,Dowlaiswaram, Lr.No. ENC/PIP/DCE2/OT1/AEE/PIPRMC/ RE, dated. 12-04-2016,

***

ORDER:

In the reference 1st read above, Government have accorded administrative sanction for Rs.1320 Crores for excavation of Indira Sagar Polavaram Project Right Main Canal including CM & CD works, to provide irrigation facilities to 3.2 Lakh acres in upland areas of West Godavari & Krishna Districts besides providing drinking water facilities to population of 5.40 Lakhs living in villages enroute the Right Main Canal and divert 80 TMC of Godavari water to Krishna River for stabilization of existing Krishna Delta.

2. In the reference 2nd read above, Government has accorded Revised Administrative approval for Rs.2240.688 Crores for excavation of Polavaram Right Main Canal including CM & CD works etc., necessitated due to change in design of ISRMC to accommodate extra discharge of 3000 c/s which has resulted in increase in quantities of earth work, CM&CD works and lining etc.

3. In the reference 4th read above, the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram has stated that the increase in cost is due to the increase in land acquisition cost, incorporation of 1% labour cess, difference of seignorage charges, price adjustment payable to the contracting agencies, commission charges on BGs & Insurance, provisions for lascars, additional structures payment to the agencies of TPQC Packages, controlled blasting, excess quantity earth work etc. The Engineer-in-Chief, PIP has, therefore, requested for revised administrative approval for Rs 4385.307 Crores at an early date.

4. Government, after careful examination hereby accord Revised Administrative sanction for Rs.4375.776 Crores (Rupees Forty three hundred seventy five Crores and seventy seven lakhs sixty thousand only) against the 1st RAS of Rs.2240.69 Crores for the work "Conducting detailed investigation of Polavaram Irrigation Project Right Main Canal – from (1) KM.0.000 to Km.14.800 2) Km.14.800 to Km.38.199 3) Km.38.199 to Km.71.500 4) KM.71.500 to Km.105.100 (5) Km 105.100 to Km 133.800 (6) Km 133.800 to Km 156.500 and (7) Km 156.500 to Km 174.00 (7 Packages) – Including sub-soil exploration, preparation of HPs, Designs of CM&CD works, excavation of main canal, construction of CM & CD works along the main canal including land acquisition" subject to correctness of the provisions, Rates and Price Adjustment calculations as per Agreement conditions and Govt Orders and cess reimbursement subject to final orders of the Hon'ble High Court.

PTO

5. The Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram shall take necessary action in the matter and attend to the following before according technical sanction.

1) The provisions under 60 © is allowed towards structures, earthwork, canal lining etc. The quantities and rates proposed in the estimates are the responsibility of the technical sanctioning authority.
2) The provisions proposed as per G.O.22 & 63 are allowed subject to responsibility of Technical sanctioning authority duly adhering to the instructions/ guidelines issued by the Government.
3) Regarding other provisions proposed by the Engineer-in-Chief, though detailed estimates are submitted for certain cases, the quantities/ rates/ necessity rests with the technical sanctioning authority.
4) As per the guidelines/ GOs issued by the Government, the Labour cess payment shall be regulated, duly following the guidelines issued by the Government vide Memo. No. 636/Reforms.A1/2008, dated. 08-06-2011 and subject to the final outcome of the judgment pending in the Hon'ble High Court.

6. The expenditure shall be chargeable to DA 4700 - Capital Outlay in Major Irrigation - 01 Major Irrigation – Commercial - MH120 Polavaram Barrage – GH (11) - Normal State Plan-SH (27) - Canals & Distributaries - 530 Major Works - 531 Other Expenditure.

7. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No. 48022/376/FMU-WR.II/16, Dt.29-11-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PIP, Dowlaiswaram
Copy to:
The Pay & Accounts Office, Ibrahimpatnam, Vijayawada
The Director of Works & Accounts, Vijayawada
The Finance (FMU-WR II) Deptt.
P.S to Minister (WRD)
P.S to Secretary (WRD)
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER